2011 MISSOURI RIVER LEVEE REHAB UPDATE

Cooper County Levee District 1

of Enginecre” Cooper County, Missouri Updated as of Feb. 21, 2013
Kansas City Residence Office Kansas City District

Schedule ] River Miles: 177 to 186.1

Request for Assistance: Nov. 9, 2011 Y ap Features
Damage Survey Report: June 1, 2012 LeveeAlgnment
Award Date: Jan. 25, 2013 [t
Notice to Proceed Date: Feb. 6, 2013 Nj";":‘::m”y
Contract Duration: 45 days s
Contract Original Completion Date: Mar. 23, 2013 o s
Contract Current Completion Date: Mar. 23, 2013

Estimated Completion Date: Mar. 23, 2013

Progress

| Location Map

% Complete Actual: 1%
% Complete Schedule: 1%
Construction Contract Placement:

Funds Source: FCCE — Rehabilitation
Award Contract Amount: $31,077.50
Current Contract Amount: $31,077.50

Pending MOD Amount:

Repair of slope embankment failure and reseeding.

Questions? Contact Judd Kneuvean: 816.389.3281 (office) or eugene.j.kneuvean@usace.army.mil



Kansas City Resident Office Kansas City District

Contract was awarded to C.L. Richardson for $31,077.50 on January 25, 2013.

CL Richardson has begun brush hogging the levee and clearing and grubbing for slope repairs near STA 385+00.
Wet conditions are slowing progress.




